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AGENDA TITLE: Accept Improvements Under Contract for Lodi Station Parking Structure, 

50 North Sacramento Street; and Notification of Contract Change Orders 

MEETING DATE: September 18, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That Council accept improvements under contract for Lodi Station Parking 
Structure, 50 North Sacramento Street. 

Also, in accordance with the Contract Change Order Policy, the City Council is being informed of change 
orders approved by the City Manager for this project. 

BACKGROUND INFORMATION: The project was awarded to F & H Construction, of Stockton, on 
March 21, 2001, in the amount of $6,724,000.00. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by City Council. 

The project is now complete. The original contract completion date was March 9, 2002. The addition of 
the Fire Administration tenant improvements and value engineering changes resulted in the extension of 
the completion date to July 6, 2002. Punchlist activities are ongoing. Detailed below is a description of 
work for Contract Change Orders No. 1 through 9 totaling an $11,706.00 credit. Including these 
Change Orders, the final contract amount is $6,712,294.00. More detailed descriptions and backup 
information for these Change Orders is available in the Public Works Department. 

Chanqe Order No. 1 - This change order is for removing an additional asphalt layer covering a large 
portion of the northeast area of the site below the surface gravel. This created additional trucking to haul 
off site. ($1 1,550.00) 

Chanqe Order No. 2 - This change order covers the cost of abandoning a water well that was discovered 
during site grading on the east side of the property at about mid-block. San Joaquin County required 
well abandonment procedures to be performed by a licensed well driller. ($2,485.00) 

Chanqe Order No. 3 - This change order is for various required electrical changes. ($15,357.66) 

Change Order No. 4 - This change order covers the cost of various site work issues, including installation 
of an 8-inch water line in Sacramento Street between Elm Street and the alley north of Elm Street; 
demolition of additional roadway concrete and asphalt; additional asphalt replacement on Elm Street; 
removal and replacement of rain-saturated materials on Sacramento Street; and value engineering 
credits for changes to concrete mix designs and deletion of under-slab treatments in parking areas. 
($1 6,365.35) 

Chanqe Order No. 5 - This change order covers the cost of various miscellaneous changes, including 
neon and elevator signage changes; installation of two code-required access doors in bathroom ceilings; 
addition of floor drain and hose bib in trash room; changes to elevator control voltage; and addition of 
ceramic tile to wall near north entrance. ($1 1,711.16) 
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Chanqe Order No. 6 - This change order is for value engineering credits, including alternate steel grating 
at north and east elevations; alternate aluminum canopy system; change to metal screen at west 
elevation; change to thin-set brick veneer; and change to alternate precast concrete shapes and EFlS 
system. ($208,096.88 credit) 

Chanqe Order No. 7 - This change order covers costs for tenant improvements for Fire Administration 
offices at Pine Street retail space. ($101,857.00) 

Chanqe Order No. 8 - This change order is for converting the space under the stairs to a storage room, 
and various wall and roof framing changes. ($13,108.00) 

Chanqe Order No. 9 - This change order covers costs for various exterior changes, including canopy 
light fixtures, aluminum downspouts, color coating of stucco (in lieu of paint), additonal concrete work, 
and aluminum enclosures to hide piping. ($23,957.00) 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder’s Office. 

FUNDING: There are sufficient funds budgeted for this project for payment of the Change Orders listed 
above. 

Richard C. Prima, 3). 
Public Works Director 

Prepared by Gary Wiman, Construction Project Manager 
RCPIGWIlm 
cc: Joel Harris, Purchasing Officer 

Dennis Callahan, Fleet and Facilities Supervisor 
Tiffani Fink, Transportation Manager 
Gary Wiman, Construction Project Manager 
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